
 

 
Progress Report No. 76 

Dayco Corporation/L.E. Carpenter Superfund Site 
Borough of Wharton, Morris County, New Jersey 

ENVIRONMENTAL  •  ENERGY  •  INFRASTRUCTURE 

Results you can rely on 

Date: October 10, 2016 

To: Ms. Patricia Simmons-Pierre (USEPA RPM) 

cc: Ms. Clara Beitin (USEPA Site Attorney) 
Mr. Anthony Cinque (NJDEP Case Manager) 
Mr. Ernie Schaub (LEC Project Manager) 

From: Karen C. Saucier, Ph.D. (TRC Project Coordinator) 

Subject: Dayco Corporation/L.E. Carpenter Superfund Site 
Site Progress Report No. 76 

Site ID: NJD002168748 

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral 

Administrative Order (UAO) dated August 9, 2009.  This progress report covers the period 

between September 1, 2016 and September 30, 2016.  The updated UAO/Statement of Work 

(SOW) Compliance Tracking Table and Master Project Schedule are attached. 

1. Actions taken to comply with the UAO during this period: 

  Receipt of USEPA and NJDEP comments on the Ecological Evaluation of the Eastern 

Drainage Ditch and Rockaway River (September 15, 2016) 

 Began preparing responses to USEPA and NJDEP comments 

 Initiated development of Engineering Options Evaluation Memo for the Eastern 

Drainage Ditch 

2. Results of sampling, tests, and all other data received and not previously submitted to 

USEPA: 

 None 

3. Work planned for the next 12 months: 

 Submit Engineering Options Evaluation Memo for the Eastern Drainage Ditch 

 Submit Responses to Agency Comments on the Ecological Evaluation of the Eastern 

Drainage Ditch and Rockaway River 

 Prepare MNA Summary Report for MW19/HS-1 Area 

 Prepare Phytoremediation Pilot Study Report  

 Conduct modified groundwater and surface water monitoring programs as approved in 

the March 19, 2014 email from USEPA 

 Prepare and submit routine groundwater and surface water monitoring reports 

 In coordination with final RAWP Addendum, revise and resubmit the UFP-QAPP 

 Prepare and submit progress reports 

4. Problems encountered and any anticipated problems or delays and solutions to address 
actual or anticipated delays: 
 None 



PROGRESS UPDATE NO. 76 Dayco Corporation/L.E. Carpenter Superfund Site

USEPA UAO and SOW Action Item Checklist

ACTION ITEM 

#

COMPLETION TIMEFRAME 

(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 

DATE
OVERALL ACTION ITEMS - UAO  Section Heading (associated paragraph reference)

 (3)(4) RESPONSIBLE 

PARTY

ACTION ITEM 

COMPLETED
COMPLETED BY COMPLETED WHEN

1 -- 08/06/09 Effective Date of the USEPA UAO and SOW USEPA  USEPA/LEC/RMT 08/06/09

2 7 days  08/13/09
Notice of Intent to Comply (paragraph 34) : Respondent shall provide written notice to EPA's Remedial Project 

Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order.
LEC  LEC 08/13/09

3

5 days - or on day services 

retained, whichever date 

occurs later

TBD

Parties Bound (paragraph 36):  Respondent shall provide a copy of Order to each contractor, subcontractor, 

laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the 

Order, or on the date services are retained, whichever date occurs later.

RMT and LEC  RMT and LEC Real Time
 (5)

4

5 days - following receipt of 

approved errata sheet or 

amended UAO
 (1)

09/14/09

Parties Bound (paragraph 37):  With respect to real property Respondent owns within the site, record a copy of the 

Order in the appropriate governmental office where land ownership and transfer records are filed or recorded.  

Ensure the recording of the Order is indexed to the title of Respondent's real property at the Site.

LEC  LEC 09/28/09

5 7 days 
(2) 08/13/09

Work to be Performed (paragraph 40):  Identify a Supervising Contractor and submit a copy of their Quality 

Management Plan (QMP).
RMT  RMT 08/10/09

6 7 days 
(2) 08/13/09 Work to be Performed (paragraph 41):  Identify a Project Coordinator. RMT  RMT 08/10/09

7
5 days - following completion 

of Action Item #4 above
09/19/09

Parties Bound (paragraph 37):  Send notice to EPA after making recording and indexing stated in action item #4 

above
LEC  RMT 

(7) 12/11/09

8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61):  1st Monthly Progress Report Draft to LEC RMT  RMT 8th of each month

9 30 days 09/05/09

Assurance of Ability to Complete Work (paragraph 81):  Demonstrate ability to complete the Work required by this 

Order and to pay all claims that arise from the performance of the Work (Financial Assurity).  EPA added as a 

beneficiary on Letter of Credit.

LEC  LEC Nov-2009

10 30 days 09/05/09
SOW - IV. Remedial Action (letter B):  Submit an addendum to the NJDEP approved "Remedial Action Work Plan for 

Source Reduction", RMT, Inc., 2004.
RMT  RMT 09/03/09

11 By the 10th of every month 09/10/09

Progress Reports (paragraph 61):  Provide monthly progress reports with actions and activities undertaken 

pursuant to this Order.  Must be submitted on or before the 10th day of each month.  Monthly Progress Report 

Final to EPA [pdf electronic is acceptable].  1st Progress Report submitted 09/09/09

RMT  RMT 10th of each month

12 60 days 10/05/09

Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than 

those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its 

contractors, and Respondent and Respondent's authorized representatives and contractors
 (6)

LEC  LEC 2005

13 90 days 11/04/09

Record Preservation (paragraph 78):  Respondent shall submit a written certification to EPA's RPM and Site 

Attorney that it has not altered, mutilated, discarded, destroyed or otherwise disposed of any records, documents, 

or other information relating to its potential liability with regard to the site since notification of potential liability by 

the United States or the State or the filing of suit against it regarding the Site.

LEC  LEC 11/27/09

14 45 days 10/22/09 SOW:  EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA  USEPA 12/30/09

15
15 days following EPA 

approval in item #14
01/14/10

SOW - IV. Remedial Action (letter A):  Respondent shall notify EPA in writing the name & qualifications of the 

construction contractor(s) proposed to perform the Work and submit a copy of their QMP.  If EPA disapproves the 

selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of 

receipt of EPA's disapproval.  Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required 

to submit QMPs.

LEC and RMT  RMT 01/12/10

16
7 days prior to commencing 

work
01/04/10

Assurance of Ability to Complete Work (paragraph 82):  Submit to EPA certification that Respondent or its 

contractors and subcontractors have adequate insurance coverage or have indemnification for liabilities for 

injuries or damages to persons or property which may result from the activities to be conducted by or on behalf of 

Respondent pursuant to this Order.

LEC and RMT  RMT 01/12/10

17
As outlined in the 2004 RAWP 

Addendum Schedule
01/11/10

SOW - IV. Remedial Action (letter D) : Perform RA in accordance with the final addendum to the RAWP and the 

associated project schedule. 
RMT  RMT 01/11/10
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PROGRESS UPDATE NO. 76 Dayco Corporation/L.E. Carpenter Superfund Site

USEPA UAO and SOW Action Item Checklist

ACTION ITEM 

#

COMPLETION TIMEFRAME 

(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 

DATE
SOIL REMEDIAL ACTION ITEMS (MW19HS1)

RESPONSIBLE 

PARTY

ACTION ITEM 

COMPLETED
COMPLETED BY COMPLETED WHEN

RMT  RMT 04/23/10

18a
14 days prior to soil remedy 

completion
02/23/10

Remedial Action (UAO Paragraph 46) & SOW Section V.A.):  Respondent and contractor(s) will be available to 

accompany EPA personnel and/or representative on a pre-final inspection in accordance with Section VI of the 

SOW

LEC and RMT  RMT 2/15/10 
(8) (9)

19a 7 days prior to item #18a 02/16/10

Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (Ref. SOW 

Section V.A):  Respondent shall provide documentation that the Performance Standards related to the soil remedy 

have been met or will be met at the completion of construction.

LEC and RMT  RMT 2/15/10 
(8) (9)

20a

14 days after completion of 

the construction of corrective 

measures 

05/07/10

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second 

letter A):  If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be 

available to accompany EPA or their rep. on an inspection following completion of the construction of the 

corrective measures.

LEC and RMT  RMT 5/13/10
 (8) (9)

21a
Within 21 days of completion 

of all work
05/14/10 

(9)

Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with 

Section V.C of the SOW.  NOTE:  Final inspection will be perfromed as part of the RAR Addendum review process 

(Ref. Action item 22a).

LEC and RMT  USEPA 5/13/10
 (9)

22a 45 days 07/30/10 
(9)

Remedial Action  (paragraph 48):  After receipt of EPA's determination that soil remedy is complete Respondent 

shall submit a draft RA report that meets requirements set forth in Section V.E of the SOW.  NOTE:  RAR 

Addednum submitted July 20, 2010.

LEC and RMT  RMT 07/20/10

23a

14 days of completion of final 

field inspection/corrective action 

implementation 
TBD 

(9)

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): 

Submit inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action 

implementation

LEC and TRC

ACTION ITEM 

#

COMPLETION TIMEFRAME 

(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 

DATE
SOIL REMEDIAL ACTION ITEMS (MW-30)

RESPONSIBLE 

PARTY

ACTION ITEM 

COMPLETED
COMPLETED BY COMPLETED WHEN

TRC

18b
14 days prior to soil remedy 

completion
TBD

Remedial Action (paragraph 46):  Respondent and contractor(s) will be available to accompany EPA personnel and/or 

representative on a pre-final inspection in accordance with Section VI of the SOW
LEC and TRC

19b 7 days prior to item #18b TBD

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A): 

Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will 

be met at the completion of construction.

LEC and TRC

20b

14 days after completion of the 

construction of corrective 

measures 

TBD

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter 

A):  If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to 

accompany EPA or their rep. on an inspection following completion of the construction of the corrective measures.

LEC and TRC

20b
Within 21 days of completion of 

all work
TBD

Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C 

of the SOW
LEC and TRC

22b

14 days of completion of field 

inspection/corrective action 

implementation 

TBD

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): 

Submit inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action 

implementation

LEC and TRC

23b 45 days TBD
Remedial Action  (paragraph 48):  After receipt of EPA's determination that soil remedy is complete Respondent shall 

submit a draft RA report that meets requirements set forth in Section V.E of the SOW
LEC and TRC

ACTION ITEM 

#

COMPLETION TIMEFRAME 

(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 

DATE
GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE)

RESPONSIBLE 

PARTY

ACTION ITEM 

COMPLETED
COMPLETED BY COMPLETED WHEN

24

21 days of receipt of sample 

results from final sampling 

event

TBD
SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B):  Submit to EPA a Site-Wide Groundwater 

Monitored Natural Attenuation Report summarizing the results of the effort and its findings.
TRC

25
10 days following EPA's request 

to prepare a FFS
TBD

SOW - VII. Focused Feasibility Study:  If EPA determines from item #24 that MNA is a viable alternative to address 

contaminated groundwater at the site, EPA will request the preparation of a FFS.  Respondent will submit a schedule for the 

preparation of the FFS to EPA within 10 days of this request.  

TRC

26 60 days TBD SOW - VII. Focused Feasibility Study (letter C):  Submit a draft FFS report to EPA following submittal of item #25. TRC

27 30 days after item #26 TBD
SOW - VII. Focused Feasibility Study (letter C):  Meet with EPA to summarize and discuss findings of the draft FFS Report 

and EPA's preliminary comments and concerns.
LEC and TRC

28
30 days after receiving EPA's 

written comments
TBD SOW - VII. Focused Feasibility Study (letter C):  Amend and submit a revised FFS Report. TRC

MW19HS1 Area Soil Remediation completed between the dates of January 11, 2010 and April 23, 2010

MW-30 Area Soil Remediation
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PROGRESS UPDATE NO. 76 Dayco Corporation/L.E. Carpenter Superfund Site

USEPA UAO and SOW Action Item Checklist

ACTION ITEM 

#

COMPLETION TIMEFRAME 

(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 

DATE
CONTINGENT ACTION ITEMS (SITE WIDE)

RESPONSIBLE 

PARTY

ACTION ITEM 

COMPLETED
COMPLETED BY COMPLETED WHEN

29
30 days from receipt of notice 

from EPA
TBD

Failure to Attain Performance Standards (paragraph 51):  If EPA determines that additional response activities are 

necessary to meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan 

for the additional response activities.

TRC

30
30 days from receipt of notice 

from EPA
TBD

Additional Response Actions (paragraph 54):  If EPA determines that additional response activities are necessary to protect 

human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review 

and approval.

TRC

31
7 days after receipt of EPA's 

request (item #30)
TBD

Additional Response Actions (paragraph 54):  If EPA determines that additional response activities are necessary to protect 

human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review 

and approval.

TRC

32

21 days from receipt of 

disapproval notice/request for 

modification

TBD
EPA Review of Submissions (paragraph 59):  Respondent shall correct the deficiencies and resubmit the report, plan, or 

other item for approval.
TRC

33
5 days prior to new Project 

Coordinator
TBD

Remedial Project Manager (paragraph 71):  Provide written notice to EPA of the name and qualifications of the new 

Respondent Project Coordinator.  Selection is subject to EPA approval. 
LEC and TRC

34 48 hours TBD
Delay In Performance (paragraph 80):  Notify EPA's RPM by telephone of anticipated delay in performing any requirement 

of this Order.
LEC and TRC

35
5 business days following item 

#34
TBD

Delay In Performance (paragraph 80):  Provide written notification describing the nature and justification of the delay 

(described in item #34) in addition to the measure planned and taken to minimize the delay.
LEC and TRC

36 60 days prior to transfer TBD
Parties Bound (paragraph 38):  Submit a true and correct copy of transfer document(s) to EPA identifying the transferee by 

name, principal business address and effective date of transfer.
LEC

37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63):  Notify EPA in advance of any sample collection activity. TRC

38 10 years 08/04/19
Record Preservation (paragraph 77): Respondent shall preserve and retain all records and documents in its or any of their 

contractors possession/control that relate in any manner to the Site.
LEC and TRC

39

90 days prior to record or 

document destruction following 

item #38

TBD
Record Preservation (paragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the 

US prior to the destruction of any such records/documents.
LEC

40
Prior to off-site shipments of 

hazardous substances
--

Remedial Action (paragraph 45):  Provide written notification to appropriate state environmental official in receiving state 

and to EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments 

from the Site to the State will not exceed 10 cubic yards.

LEC and TRC

Notes
1)  LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009.  Emailed pdf copies of Amended UAO received 9/8/09

2)  Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead

3)  All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW"

4)  Rows shown in Bold are items that have been completed

5)  This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW)

      Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email.  COIs and SOQs were requested (Ref. Item 15)

7)  EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.

8)  Action item completed as part of Progress Report No. 4 dated Feb 15, 2010.  USEPA personnel on-site for inspection Feb 1 & 4, 2010 (to split excavation confirmatory soil samples)

9)  As outlined in the USEPA email dated 5/13/10, USEPA will only perfrom a final inspection as part of the MW19HS1 RAR Addendum review process

6)  Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation. Access agreement between LEC and Wharton 

Enterprises revised in 2013 for 2 years of access for remedial activities and ongoing sampling and well abandonment.
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ID Task Name Start Finish

1 SOURCE REDUCTION (Site Soils) Fri 4/16/04 Fri 9/14/07

12 USEPA ESD (Site Soils) Tue 7/10/07 Wed 10/24/07

15 POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION Fri 7/1/05 Sat 4/12/08

111 QUARTERLY MONITORING AND REPORTING Mon 2/27/06 Tue 1/31/17

112 2006 through 2015 Mon 2/27/06 Fri 1/29/16

196 2016 Monitoring and Reporting Mon 2/29/16 Tue 1/31/17

197 Conduct 1Q16 Monitoring Event Mon 2/29/16 Fri 3/4/16

198 Conduct 2Q16 Monitoring Event Mon 5/16/16 Fri 5/20/16

199 Prepare and Submit 1st Semi-annual 2016 Monitoring Report Thu 3/24/16 Fri 7/29/16

200 Conduct 3Q16 Monitoring Event Mon 8/29/16 Fri 9/2/16

201 Conduct 4Q16 Monitoring Event Mon 10/10/16 Fri 10/14/16

202 Prepare and Submit 2nd Semi-annual 2016 Monitoring Report Mon 9/5/16 Tue 1/31/17

203 WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING Fri 6/24/05 Fri 12/12/14

247 REMEDIAL INVESTIGATIONS (RI) (NJDEP LEAD) Mon 2/27/06 Thu 8/6/09

263 USEPA UAO & SOW Fri 4/18/08 Tue 1/10/17

264 Active Discussion and Negotiation Fri 4/18/08 Mon 8/3/09

273 USEPA Assumes Lead Agency Role [UAO/SOW Effective Date] Thu 8/6/09 Thu 8/6/09

274 2009 through 2015 Progress Reports Wed 9/9/09 Sun 1/10/16

347 2016 Progress Reports Wed 2/10/16 Tue 1/10/17

348 Progress Report No. 68 (January 1, 2016 to January 31, 2016) Wed 2/10/16 Wed 2/10/16

349 Progress Report No. 69 (February 1, 2016 to February 29, 2016) Thu 3/10/16 Thu 3/10/16

350 Progress Report No. 70 (March 1, 2016 to March 31, 2016) Sun 4/10/16 Sun 4/10/16

351 Progress Report No. 71 (April 1, 2016 to April 30, 2016) Tue 5/10/16 Tue 5/10/16

352 Progress Report No. 72 (May 1, 2016 to May 31, 2016) Fri 6/10/16 Fri 6/10/16

353 Progress Report No. 73 (June 1, 2016 to June 30, 2016) Sun 7/10/16 Sun 7/10/16

354 Progress Report No. 74 (July 1, 2016 to July 31, 2016) Wed 8/10/16 Wed 8/10/16

355 Progress Report No. 75 (August 1, 2016 to August 31, 2016) Mon 9/12/16 Mon 9/12/16

356 Progress Report No. 76 (September 1, 2016 to September 30, 2016) Mon 10/10/16 Mon 10/10/16

357 Progress Report No. 77 (October 1, 2016 to October 31, 2016) Thu 11/10/16 Thu 11/10/16

358 Progress Report No. 78 (November 1, 2016 to November 30, 2016) Sat 12/10/16 Sat 12/10/16

359 Progress Report No. 79 (December 1, 2016 to December 31, 2016) Tue 1/10/17 Tue 1/10/17

360 RA WORK PLAN (RAWP) ADDENDUM Thu 8/6/09 Tue 8/15/17

361 RA Work Plan Addendum Preparation Thu 8/6/09 Tue 9/15/09

362 USEPA & NJDEP Review and Comment on the RA Work Plan Addendum Fri 9/4/09 Mon 12/21/09

363 Response to USEPA & NJDEP RA Work Plan Addendum Comments on 
MW19HS1 Soil Remediation

Tue 12/22/09 Tue 12/29/09

364 USEPA Approval of MW19HS1 Soil Remediation (RA Work Plan Addendum and 
Response to Comments)

Wed 12/30/09 Wed 12/30/09

365 Response to USEPA & NJDEP Comments on the MW-30 Investigation Mon 1/4/10 Mon 2/1/10

366 USEPA Approval of the MW-30 Investigation (Response to Comments) Tue 2/2/10 Mon 2/22/10

367 Prepare and submit Revised RAWP Addendum Fri 4/1/11 Fri 7/8/11

368 USEPA review of Revised RAWP Addendum Tue 7/12/11 Wed 9/28/11

369 Response to USEAP & NJDEP Comments on the Revised RAWP Addendum Thu 9/29/11 Fri 10/28/11

370 Prepare and submit Final RAWP Addendum Wed 3/1/17 Tue 5/23/17

371 USEPA review and approval of Final RAWP Addendum Wed 5/24/17 Tue 8/15/17

372 COMMUNITY INVOLVEMENT PLAN (CIP) Wed 8/26/09 Fri 1/27/17

373 NJDEP Public Outreach - Sign post Compliance [NJAC 7:26E-1.4(h)&(i)4] Mon 9/14/09 Mon 9/14/09

374 NJDEP Public Outreach - Sensitive Population Checklist Compliance [NJAC 
7:26E-1.4(h)&(i)4]

Wed 8/26/09 Wed 8/26/09

375 USEPA Fact Sheet No. 1 Mon 11/23/09 Mon 11/23/09

376 CIP Preparation & Submittal Mon 12/14/09 Fri 1/27/17

377 QUALITY ASSURANCE PROJECT PLAN (UFP-QAPP) Mon 12/21/09 Fri 1/27/17

378 UFP Compliant QAPP Preparation Mon 12/21/09 Fri 1/27/17

379 RA WORK PLAN (RAWP) ADDENDUM IMPLEMENTATION Mon 11/17/08 Fri 2/24/17

380 MW-30 AOC Mon 3/1/10 Tue 1/31/17

381 Remedial Investigation (RI) Mon 11/29/10 Thu 8/23/12

390 Treatability Study Wed 2/1/12 Tue 4/3/12

392 Pilot Phytoremediation Design/Implementation Thu 9/13/12 Tue 1/31/17

393 Design Thu 9/13/12 Wed 10/24/12

394 Access Agreements Thu 10/25/12 Wed 2/27/13

395 Implementation and Monitoring Mon 4/1/13 Fri 7/29/16

404 Phytoremediation Pilot Report Wed 11/30/16 Tue 1/31/17

405 Ecological Evaluation of the Rockaway River and Eastern Drainage Ditch Wed 11/18/15 Mon 10/31/16

406 Ecological Evaluation Workplan Wed 11/18/15 Thu 12/10/15

407 Ecological Evaluation Workplan Submittal to USEPA and NJDEP Thu 12/10/15 Thu 12/10/15

408 Response to USEPA and NJDEP Comments and submittal of Revised 
Workplan

Tue 1/26/16 Fri 4/8/16

409 Ecological Evaluation Data Gathering, Evaluation, and Reporting Mon 5/9/16 Mon 8/15/16

410 Engineering Options Evaluation Memo for the Eastern Drainage Ditch Thu 9/1/16 Mon 10/31/16

411 Ecological Evaluation Report Agency Comments Fri 9/30/16 Fri 9/30/16

412 Response to Ecological Evaluation Report Agency Comments Mon 10/3/16 Mon 10/31/16

413 MW19HS1 AOC Mon 11/17/08 Tue 10/2/12

450 Monitored Natural Attenuation (MNA) Summary Report Mon 1/30/17 Fri 2/24/17

2/10/16

3/10/16

4/10/16

5/10/16

6/10/16

7/10/16

8/10/16

9/12/16

10/10/16

11/10/16

12/10/16

1/10/17

15

9/30/16

12/20 1/10 1/31 2/21 3/13 4/3 4/24 5/15 6/5 6/26 7/17 8/7 8/28 9/18 10/9 10/30 11/20 12/11 1/1
1st Quarter 2nd Quarter 3rd Quarter 4th Quarter

Task

Split

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Deadline

USEPA ID No.  NJD002168748 Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ
Master Project Schedule

Project Update No. 76
Thu 10/6/16

edays: elapsed days or calendar days 1 

Thu 10/6/161 
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